
 4 Centerpointe Drive, 4-435 
  La Palma, CA  90623  
  Direct: (714) 228-6770 
  
March 4, 2015 
 

Mr. Steven Way 
On-Scene Coordinator  
Emergency Response Program (8EPR-SA) 
US EPA Region 8 
1595 Wynkoop Street 
Denver, CO  80202-1129  Delivered via e-mail 
 

Subject:  February 2015 Monthly Progress Report 
 Rico-Argentine Mine Site – Rico Tunnels 
 Operable Unit OU01, Rico, Colorado 
 

Dear Mr. Way, 

This progress report describes activities conducted during the month of February, 2015 at the Rico-
Argentine Mine Site (site) and activities anticipated to occur during the upcoming month.  These activities 
are organized by task as identified in the Removal Action Work Plan.  This progress report is being 
submitted in accordance with Paragraph 35.a of the Unilateral Administrative Order for Removal Action 
(the “UAO”), dated March 17, 2011 (effective March 23, 2011). 

ACTIVITIES FOR FEBRUARY 

This section describes significant developments during the preceding period including actions performed 
and any problems encountered during this reporting period. A summary of the St. Louis Tunnel Discharge 
Constructed Wetland Demonstration Treatability Study system performance is provided as an attachment. 

Site-Wide Activities 

• Collected snow pit information for site avalanche hazard forecasting to facilitate safe winter 
access. 

• Maintained winter access routes for winter sampling and monitoring activities. 
• Monitored site for major security and functionality breaches. 
• Start work to develop a revised UAO schedule for submission to EPA by March 6, 2015. 

Task A – Pre-Design and Ongoing Site Monitoring  

• Performed additional evaluation of potential improvements to surface water flow data gathering 
and telemetry.  Continued working with Town of Rico on the application for an antenna permit. 

• Collected data from pressure transducers at DR-3, DR-6, and AT-2. Collected manual flow 
measurements from DR-3 and DR-6. 

• Inspected the St. Louis Ponds System, pond water levels, free-board, and condition of outlet 
pipes and overflow spillways.  The pond network appears to be flowing well and in good 
condition. 

• Completed remaining low flow sampling event activities that included the following: 
o Collected water samples, field water quality parameters, and water level measurements 

from groundwater wells GW-1, GW-3, GW-4, GW-6, EB-1, EB-2, MW-1 DEEP, MW-1 
SHALLOW, MW-2 DEEP, MW-3 DEEP, MW-4 DEEP, MW-4 SHALLOW, MW-5 DEEP, 
MW-5 SHALLOW, MW-6 DEEP, MW-6 SHALLOW, MW-103, MW-104, MW-105, MW-
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106, MW-107, MW-108D, MW-108S, MW-109S, MW-110, MW-208, P13-102, P13-103, 
PZ-1, and PZ-2, as well as angle borehole BAH-01. 

o Collected groundwater elevations only from wells MW-2 SHALLOW and MW-3 
SHALLOW.  There was insufficient water depth to collect samples. 

o Collected water samples and field water quality parameters at surface water locations 
DR-1, DR-2, DR-3, DR-4, DR-5, DR-6, DR-7, DR-4-SW, and DR-G. 

o Collected quality control matrix spike and matrix spike duplicate samples MS-1, MSD-1, 
MS-3, and MSD-3. 

o Collected quality control equipment blank sample EQB-2 following decontamination of 
submersible pump.   

o Collected quality control field blank samples FB-1, FB-2, FB-3, and FB-4. 
o Collected quality control field duplicate samples DR-8 at sampling location DR-7, DR-10 

at sampling location PZ-1, DR-11 at sampling location MW-5 DEEP, DR-12 at sampling 
location MW-109S, and DR-13 at sampling location GW-1. 

o Calibrated and serviced data loggers and transducers. 

Task B – Management of Precipitation Solids in the Upper Settling Ponds 

• Routed the St. Louis Tunnel discharge to Pond 18 during the month of February, 2015.  
• Continued planning for removal of remaining mining/mineral processing by-products from Upper 

Ponds. 

Task C – Design and Construction of a Solids Repository 

• Provided public notice of the March 16, 2015 public hearing with the Dolores County Board of 
County Commissioners (BOCC), which was rescheduled from February 17, 2015.  Notice sent by 
mail, published in a local newspaper, and posted at the intersection of St. Louis Road and State 
Highway 145. 

• Initiated planning for re-mobilization and completion of repository construction during the 2015 
field season. 

• Continued work for interim management of mining/mineral processing by-products until final 
disposal in the Phase 1 Solids Repository. 

• Continued work on final design of a reconfigured Interim Drying Facility (IDF). 

Task D – Hydraulic Control Measures for the Collapsed Area of St. Louis Tunnel Adit   

• Continued design work on Stage 2 (including 60% drawings and specifications) for the St. Louis 
Tunnel hydraulic control system. 

• Monitored water levels in the tunnel at AT-2 using the data logger. 
• Downloaded flow measurement data from pressure transducer at AT-2. 

Task E – Source Water Investigations and Controls 

• Continued Blaine Tunnel water depth and flow monitoring behind the Blaine Coffer Dam at the 
Blaine Tunnel Flume. 

Task F – Water Treatment System Analysis and Design 

• Completed two sampling events during the month of February 2015.  
• Continued design work (including 60% drawings and specifications) on Enhanced Wetland 

Demonstration System. 
• Completed H2S monitoring throughout the month and calibrated units. 
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ACTIVITIES FOR UPCOMING MONTH 

This section describes developments expected to occur during the upcoming reporting period, including a 
schedule of work to be performed, anticipated problems, and planned resolution of past or anticipated 
problems. 

Site-Wide Activities 

• Maintain winter access routes for sampling and monitoring of the Demonstration Wetland. 
• Perform ongoing security observation of the site. 
• Collect snow pit information for site avalanche hazard forecast. 
• Submit revised UAO schedule to EPA by March 6, 2015. 

Task A – Pre-Design and Ongoing Site Monitoring 

• Inspect the St. Louis Ponds System, water levels, and free-board.  
• Continue work on submittal and processing of the application for a telemetry antenna permit for 

the Rico office building. 

Task B – Management of Precipitation Solids in the Upper Settling Ponds 

• Continue routing St. Louis Tunnel discharge to Pond 18.  
• Continue planning for removal of all remaining mining/mineral processing by-products from Upper 

Ponds. 

Task C – Design and Construction of a Solids Repository 

• Participate in the March 16, 2015 public hearing at 11 am with the Dolores County BOCC in Dove 
Creek, Colorado.  

• Continue planning for re-mobilization and completion of repository construction during the 2015 
field season. 

• Continue work for interim management of mining/mineral processing by-products until final 
disposal in the Phase 1 Solids Repository. 

• Continue work on final design of a reconfigured Interim Drying Facility (IDF).  

Task D – Hydraulic Control Measures for the Collapsed Area of St. Louis Tunnel Adit 

• Continue work on design of Stage 2 (including 60% drawings and specifications) hydraulic control 
measures. 

• Monitor water levels in the tunnel at AT-2. 

Task E – Source Water Investigations and Controls 

• Continue Blaine Tunnel water depth and flow monitoring behind the Blaine Coffer Dam at the 
Blaine Tunnel Flume. 

Task F – Water Treatment System Analysis and Design 

• Continue scoping additional data needs as necessary related to treatment system alternatives. 
• Continue design of the Enhanced Wetland Demonstration System. 
• Perform winter operations and sampling of the Demonstration Scale Wetlands twice per month, 

weather and site conditions permitting. 
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If you have any questions, please feel free to contact me at (951) 265-4277. 

Sincerely,  
 

 
Anthony R. Brown 
Project Manager 
Atlantic Richfield Company 
 
cc: R. Halsey, Atlantic Richfield  
 T. Moore, Atlantic Richfield 

B. Johnson, Atlantic Richfield  
 

 R. Raftery, Esq., Atlantic Richfield  
C. Sanchez, Anderson Engineering 

 

 D. Yadon, AECOM 
J. Christner, Weston Solutions 
S. Riese, EnSci 
A. Cohen, Esq., Davis Graham & Stubbs 
W. Duffy, Esq., Davis Graham & Stubbs 
A. Piggott, Esq., U.S. EPA 
D. McCarthy, Copper Environmental 
K. Sessions, AEEC 
C. Hixenbaugh, AEEC 
B. Florentin, AMEC 
 

 

file: Atlantic Richfield Rico Archives, La Palma, CA   
 AECOM Denver Project File  
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Key Performance Indicators Figures 

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study 

Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01  



2/27/2015

FIGURE 1
HWTT Key Performance Indicators Spatial Series TR01

St. Louis Tunnel Discharge CWDTS
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01
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Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water Quality Control Comission 5 CCR 
1002-34).  
Values presented for physical and chemical parameters are from field measurements obtained during sampling events. 
AC1EFF = Aeration Channel Effluent/Rock Drain Influent 
CWDTS =  Constructed Wetland Demonstration Treatability Study 
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent) 
HWTT = Horizontal Wetland Treatment Train 
RDEFF = Rock Drain Effluent 
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent 
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent 
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent 
 
C = Degrees Celsius 

µg/L = micrograms per liter 
mg/L = milligrams per liter 
mV = millivolts 
NTU = Nephelometric Turbidity Units 
RL = Reporting Limit 
TR01 = Testing Phase Test Run 01 
TR01 W** = Week of Testing Phase Test Run 01 
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FIGURE 2
VWTT Key Performance Indicators Spatial Series TR01

St. Louis Tunnel Discharge CWDTS
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

0 

1,000 

2,000 

3,000 

4,000 

5,000 

6,000 

7,000 

8,000 

9,000 

Ir
on

 (µ
g/

L)
 

Iron 

0 

500 

1,000 

1,500 

2,000 

2,500 

Ir
on

, D
is

so
lv

ed
 (µ

g/
L)

 

Iron, Dissolved 

0 

5 

10 

15 

20 

25 

Ca
dm

iu
m

, D
is

so
lv

ed
 (µ

g/
L)

 

Cadmium, Dissolved 

0 

5 

10 

15 

20 

25 

To
ta

l S
us

pe
nd

ed
 S

ol
id

s 
(m

g/
L)

 

Total Suspended Solids 

0 

500 

1,000 

1,500 

2,000 

2,500 

M
an

ga
ne

se
, D

is
so

lv
ed

 (µ
g/

L)
 

Manganese, Dissolved 

0 

500 

1,000 

1,500 

2,000 

2,500 

3,000 

3,500 

4,000 

Zi
nc

, D
is

so
lv

ed
 (µ

g/
L)

 

Zinc, Dissolved 

0.0 

0.5 

1.0 

1.5 

2.0 

2.5 

3.0 

To
ta

l O
rg

an
ic

 C
ar

bo
n 

(µ
g/

L)
 

Total Organic Carbon 

0 

1 

2 

3 

4 

5 

6 

7 

8 

Bi
ol

og
ic

al
 O

xy
ge

n 
D

em
an

d,
 5

 d
ay

 (m
g/

L)
 

Biological Oxygen Demand, 5 Day 

0 

100 

200 

300 

400 

500 

600 

700 

800 

900 

Su
lfa

te
 (m

g/
L)

 

Sulfate 

0 

10 

20 

30 

40 

50 

60 

Tu
rb

id
it

y 
(N

TU
) 

Turbidity 

0 

5 

10 

15 

20 

25 

30 

35 

40 

To
ta

l D
is

so
lv

ed
 S

ul
fid

e 
(m

g/
L)

 

Total Dissolved Sulfide 

0 

1 

2 

3 

4 

5 

6 

7 

8 

D
is

so
lv

ed
 O

xy
ge

n 
(m

g/
L)

 

Dissolved Oxygen 

-500 

-400 

-300 

-200 

-100 

0 

100 

200 

O
xy

ge
n 

Re
du

ct
io

n 
Po

te
nt

ia
l (

m
V

) 

Oxidation Reduction Potential 

0 

5 

10 

15 

20 

25 

Te
m

pe
ra

tu
re

 (°
C)

 

Temperature 

AC2EFF = Aeration Cascade Effluent 
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent 
CWDTS  = Constructed Wetland  Demonstration  Treatability  Study 
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent) 
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent 
VWTT = Vertical Wetland Treatment Train 
 
C = Degrees Celsius 

µg/L = micrograms per liter 
mg/L = milligrams per liter 
mV = millivolts 
NTU = Nephelometric Turbidity Units 
RL = Reporting Limit 
TR01 = Testing Phase Test Run 01 
TR01 W** = Week of Testing Phase Test Run 01 

Non-detects are reported as less than the laboratory RL and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water Quality Control Comission 5 CCR 1002-34).  
Values presented for physical and chemical parameters are from field measurements obtained during sampling events. 
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FIGURE 3
HWTT/VWTT Key Performance Indicators Time Series

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01
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Non-detects are reported as  less than the laboratory RL and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water Quality Control Comission 5 CCR 1002-34).  
Values presented for physical and chemical parameters are from field measurements obtained during sampling events. 
The Aeration Cascade in the VWTT train was bypassed on different ocassions  between 27 OCT 2014 and  16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow calculations in monthly reports for the 
VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the 
VWTT. 
 
AC2EFF = Aeration Cascade Effluent 
C = Degrees Celsius 

µg/L = micrograms per liter 
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent) 
gpm = gallons per minute 
g/day = grams per day 
HWTT = Horizontal Wetland Treatment Train 
mg/L = milligrams per liter 
mV = millivolts 
NTU = Nephelometric Turbidity Units 
RDEFF = Rock Drain Effluent 
RL = Reporting Limit 
VWTT = Vertical Wetland Treatment Train 
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Key Performance Indicators Tables 

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study 

Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01  



Table 1.   Iron (µg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 4500 1330 1200 223 261 250 1250 266 246
C W01 22-Sep-14 30.7 44.5 3740 1070 930 168 203 170 971 206 218
C W02 29-Sep-14 29.5 41.3 4230 1640 1360 194 250 129 1440 216 210
C W03 06-Oct-14 30.2 35.1 3940 1720 1540 142 156 134 937 171 165
C W04 13-Oct-14 26.8 35.7 3820 892 900 146 138 144 1500 161 154
C W05 20-Oct-14 29.2 35.9 5730 1260 1010 133 1010 326 1390 244 143
C W06 27-Oct-14 27.7 43.2 24100 1630 1330 171 304 1340 R 157 137
C W07 03-Nov-14 28.8 32.0 4550 1180 1130 126 118 297 902 175 153
C W08 10-Nov-14 27.9 29.8 5720 1540 1380 137 115 99.6 1640 151 148
C W09 17-Nov-14 27.9 29.2 8800 978 1190 218 2140 141 1670 253 260
C W10 24-Nov-14 27.0 29.2 5230 1550 1270 135 712 <50 1850 236 245
C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 5710 1490 1280 129 538 <50 1320 164 156
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 6130 1060 867 129 905 <50 1260 151 131
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 7510 1110 920 117 1830 <50 1460 116 109
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27.0 32.0 7980 1600 1870 150 688 <50 1780 164 162

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate
Flow V = vertical treatment train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NS = not sampled
OU = operable unit
RDEFF = Rock Drain Effluent
R = rejected
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
µg/L = microgram per liter
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and 
Environment Water Quality Control Comission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the 
weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated 
based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.

1 of 182/27/2015



Table 2.   Iron, Dissolved (µg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 772 56.4 <50 80.7 50.8 76.2 101 213 174
C W01 22-Sep-14 30.7 44.5 723 <50 182 56 <50 <50 96.2 172 128
C W02 29-Sep-14 29.5 41.3 1320 140 <50 74.1 <50 <50 166 189 147
C W03 06-Oct-14 30.2 35.1 625 120 <50 79.8 <50 53.3 360 147 86.2
C W04 13-Oct-14 26.8 35.7 339 58.2 <50 77 52.8 66.1 67 135 89.4
C W05 20-Oct-14 29.2 35.9 575 96 <50 78.9 103 195 72.8 128 106
C W06 27-Oct-14 27.7 43.2 1930 252 64.6 123 113 847 R 140 113
C W07 03-Nov-14 28.8 32.0 483 113 59.9 122 80.5 148 66.4 143 106
C W08 10-Nov-14 27.9 29.8 2290 329 67.6 126 64.4 79.8 147 134 90
C W09 17-Nov-14 27.9 29.2 1140 152 54.6 101 79.2 111 154 215 188
C W10 24-Nov-14 27.0 29.2 3480 167 73.4 85.4 168 <50 119 194 163
C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 5510 1470 1360 130 454 <50 1330 167 161
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 1060 82.9 813 91.7 92 <50 <50 113 148
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 2050 60.4 <50 103 86.9 <50 <50 102 95.6
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27.0 32.0 2260 <50 320 126 115 <50 202 164 148

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate
Flow V = vertical treatment train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
µg/L = microgram per liter
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and 
Environment Water Quality Control Comission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the 
weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated 
based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.

2 of 182/27/2015



Table 3.   Cadmium, Dissolved (µg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 19.6 18.9 18.4 <0.5 <0.5 <0.5 19.1 <0.5 <0.5
C W01 22-Sep-14 30.7 44.5 20.2 19.4 19 <0.5 <0.5 <0.5 18.8 <0.5 <0.5
C W02 29-Sep-14 29.5 41.3 22.5 21.2 20.4 <0.5 <0.5 <0.5 21.2 <0.5 <0.5
C W03 06-Oct-14 30.2 35.1 22.3 21.5 21 <0.5 <0.5 <0.5 22.1 <0.5 <0.5
C W04 13-Oct-14 26.8 35.7 23 21.9 20.7 <0.5 <0.5 <0.5 22.1 <0.5 <0.5
C W05 20-Oct-14 29.2 35.9 23.4 23.6 23.6 0.6 <0.5 <0.5 24.1 <0.5 <0.5
C W06 27-Oct-14 27.7 43.2 22.7 21.9 21.6 <0.5 <0.5 <0.5 R <0.5 <0.5
C W07 03-Nov-14 28.8 32.0 20.4 21.2 21.1 1.1 0.51 <0.5 21.6 <0.5 <0.5
C W08 10-Nov-14 27.9 29.8 22.6 21.9 21.4 <0.5 <0.5 <0.5 22.1 <0.5 <0.5
C W09 17-Nov-14 27.9 29.2 21.4 20 20 <0.5 <0.5 <0.5 20.7 <0.5 <0.5
C W10 24-Nov-14 27.0 29.2 20.2 19 19.2 <0.5 <0.5 <0.5 19 <0.5 <0.5
C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 21.5 20 19.7 1.1 1 <0.5 19.6 <0.5 <0.5
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 19.1 17.8 17.7 <0.5 <0.5 <0.5 17.9 <0.5 <0.5
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 18.6 16.8 16.3 <0.5 <0.5 <0.5 17.6 <0.5 <0.5
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27.0 32.0 18.3 16.9 16.7 <0.5 <0.5 <0.5 17.2 <0.5 <0.5

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate
Flow V = vertical treatment train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
µg/L = microgram per liter
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment 
Water Quality Control Comission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling 
Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 4.   Zinc, Dissolved (µg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 3500 3140 3020 60.6 <10 62.5 3120 52 J 148
C W01 22-Sep-14 30.7 44.5 3800 J 3240 3210 <10 27 30 3100 12.8 <10
C W02 29-Sep-14 29.5 41.3 4000 3520 3320 30.3 <10 <10 3450 J 10.8 279
C W03 06-Oct-14 30.2 35.1 3970 3570 3440 115 37.9 102 3530 32.7 <10
C W04 13-Oct-14 26.8 35.7 4000 3360 3060 90.4 60.5 53 3650 76.2 59.4
C W05 20-Oct-14 29.2 35.9 4160 3610 3560 156 70 69.3 3840 56.4 65.7
C W06 27-Oct-14 27.7 43.2 4120 3690 3530 79.9 47.8 47.9 R <10 46.9
C W07 03-Nov-14 28.8 32.0 3790 3460 3340 391 190 54 3650 83.3 91.7
C W08 10-Nov-14 27.9 29.8 4230 3740 3590 152 48.3 <10 3810 15.2 49.4
C W09 17-Nov-14 27.9 29.2 3770 3260 3370 74 44.1 23.5 3500 50.5 48.8
C W10 24-Nov-14 27.0 29.2 3760 3220 3170 105 168 159 3320 41.8 54.5
C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 3900 3350 3350 503 439 106 3430 380 368
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 3470 2830 2900 21.5 15.3 38.3 3010 J 26.9 26.1
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 3610 2640 2560 20.7 11.1 42.7 3100 33.5 25.3
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27.0 32.0 3520 2980 2880 129 20.5 52.9 3120 89.4 63.7

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate
Flow V = vertical treatment train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Laboratory flag indicating estimated value between the MDL and the laboratory RL. 
MDL = method detection limit
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
µg/L = microgram per liter
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water 
Quality Control Comission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 
2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 5.   Manganese, Dissolved (µg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 2080 2100 2040 J 1730 J 1610 1760 2110 1690 1700
C W01 22-Sep-14 30.7 44.5 2160 J 2100 2110 1860 J 1630 1620 2110 2000 1970
C W02 29-Sep-14 29.5 41.3 2200 2200 2100 1800 1660 1500 2140 J 2170 J 2110
C W03 06-Oct-14 30.2 35.1 2260 2250 2230 1930 1840 1750 J 2280 2220 J 2160
C W04 13-Oct-14 26.8 35.7 2310 B 2310 B 2180 B 2000 B 1950 B 1970 B 2310 B 2030 B 2040 B
C W05 20-Oct-14 29.2 35.9 2270 2440 2370 2000 J 1990 2030 2360 1780 1820
C W06 27-Oct-14 27.7 43.2 2220 2300 2240 1960 1950 1650 J R 1470 1520
C W07 03-Nov-14 28.8 32.0 2250 2260 2270 1490 1540 594 J 2270 1750 1750
C W08 10-Nov-14 27.9 29.8 2400 2430 2390 1080 1280 293 J 2300 J 1690 J 1750
C W09 17-Nov-14 27.9 29.2 2260 2240 2340 904 J 1020 396 J 2220 1670 1680
C W10 24-Nov-14 27.0 29.2 2180 2170 2160 695 J 843 106 J 2110 1410 1340
C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 2200 2220 2200 686 825 232 2200 568 571
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 2150 2150 2110 717 734 141 2130 J 519 520
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 2070 2000 2020 819 J 737 190 2130 592 J 618
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27.0 32.0 2070 2070 2020 1110 931 654 2070 1290 1270

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
B = Laboratory flag indicating blank contamination
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate
Flow V = vertical treatment train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Laboratory flag indicating estimated value between the MDL and the laboratory RL.  
MDL = method detection limit
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
µg/L = microgram per liter
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water 
Quality Control Comission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 
2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 6.   Total Suspended Solids (mg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 6 <5 <5 <5 <5 <5 <5 <5 <5
C W01 22-Sep-14 30.7 44.5 6 12 <5 <5 6 <5 <5 <5 <5
C W02 29-Sep-14 29.5 41.3 8 <5 6 <5 10 <5 9 <5 <5
C W03 06-Oct-14 30.2 35.1 <5 <5 6 <5 <5 <5 <5 <5 <5
C W04 13-Oct-14 26.8 35.7 11 10 14 <5 5 <5 15 <5 <5
C W05 20-Oct-14 29.2 35.9 17 7 9 <5 22 <5 12 6 12
C W06 27-Oct-14 27.7 43.2 <5 7 <5 <5 <5 5 R <5 <5
C W07 03-Nov-14 28.8 32.0 11 6 8 <5 <5 <5 <5 <5 <5
C W08 10-Nov-14 27.9 29.8 <5 7 6 <5 <5 <5 11 5 10
C W09 17-Nov-14 27.9 29.2 12 13 15 80 30 11 15 <5 14
C W10 24-Nov-14 27.0 29.2 42 10 7 <5 15 <5 7 6 14
C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 14 9 <5 <5 <5 <5 <5 <5 <5
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 9 6 9 7 10 8 <5 7 8
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 16 5 6 <5 18 <5 6 <5 <5
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27.0 32.0 20 11 10 <5 14 6 <5 <5 <5

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
mg/L = milligram per liter
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water 
Quality Control Comission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin 
No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 7.   Total Organic Carbon (mg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 NR <1 <1 12.7 24.9 21.5 <1 38 31.6
C W01 22-Sep-14 30.7 44.5 NR 1.3 <1 6.8 11.7 12.5 1 21 19.7
C W02 29-Sep-14 29.5 41.3 NR <1 <1 5.9 9 9.1 1.3 10.6 9.2
C W03 06-Oct-14 30.2 35.1 NR <1 <1 4.2 7.4 7.6 <1 9.2 7.8
C W04 13-Oct-14 26.8 35.7 NR <1 <1 3.2 4.9 5.2 1.1 6.2 J 5.3
C W05 20-Oct-14 29.2 35.9 NR <1 <1 3 4.2 4.4 <1 4.6 4.4
C W06 27-Oct-14 27.7 43.2 NR <1 <1 2.9 4 6.5 R 3.5 3.3
C W07 03-Nov-14 28.8 32.0 NR <1 <1 1.6 2.6 2.5 <1 2.6 2.6
C W08 10-Nov-14 27.9 29.8 NR <1 <1 1.6 2.5 2.1 <1 2.4 2.4
C W09 17-Nov-14 27.9 29.2 NR <1 <1 1.7 2.5 2 <1 2.5 2.4
C W10 24-Nov-14 27.0 29.2 NR <1 <1 1.3 2.2 1.5 <1 2.3 2.5
C W11 01-Dec-14 25.9 28.5 NR NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 NR <1 1.8 1.8 2.8 1.6 <1 2 1.9
C W13 15-Dec-14 25.1 26.2 NR NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NR NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NR NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 NR <1 <1 1.5 2.4 1.4 J <1 1.9 2.1
TR01 W01 12-Jan-15 21.6 27.3 NR NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 NR <1 <1 1.3 1.7 1.2 J <1 1.6 1.7
TR01 W03 26-Jan-15 21.9 30.8 NR NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27.0 32.0 NR <1 <1 1.3 1.6 1.3 <1 1.9 2.6

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Laboratory flag indicating estimated value between the MDL and the laboratory RL.  
MDL = method detection limit
mg/L = milligram per liter
NR = not required
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water Quality 
Control Comission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 
2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 8.   Biological Oxygen Demand, 5 day (mg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 NR <2 <2 29.3 R R <2 77.4 53.4
C W01 22-Sep-14 30.7 44.5 NR <2 <2 22.1 30.3 18.8 <2 29.3 28.1
C W02 29-Sep-14 29.5 41.3 NR <2 <2 9.4 23.8 10.3 <2 20.3 10.9
C W03 06-Oct-14 30.2 35.1 NR <2 <2 7.8 15.7 9.7 <2 20.1 12.6
C W04 13-Oct-14 26.8 35.7 NR <2 <2 2.8 7.6 4.5 <2 16.4 17.2
C W05 20-Oct-14 29.2 35.9 NR <2 <2 <2 3.5 2.6 <2 10.9 15.7
C W06 27-Oct-14 27.7 43.2 NR <2 <2 3.1 2 <2 <2 11.5 8.4
C W07 03-Nov-14 28.8 32.0 NR <2 <2 2 2.6 2.3 <2 8 4.7
C W08 10-Nov-14 27.9 29.8 NR <2 <2 2.1 2 <2 <2 9.7 3.5
C W09 17-Nov-14 27.9 29.2 NR <2 <2 2.9 <2 2 <2 9.6 6.4
C W10 24-Nov-14 27.0 29.2 NR <2 <2 3.2 4.2 <2 <2 7.8 4.2
C W11 01-Dec-14 25.9 28.5 NR NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 NR <2 <2 5.1 3.8 <2 <2 6.5 2.6
C W13 15-Dec-14 25.1 26.2 NR NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NR NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NR NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 NR <2 <2 5.1 2.4 <2 <2 3.6 2.4
TR01 W01 12-Jan-15 21.6 27.3 NR NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 NR <2 <2 4.9 3.1 <2 <2 5.2 <2
TR01 W03 26-Jan-15 21.9 30.8 NR NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27.0 32.0 NR <2 <2 7.6 6.3 <2 <2 5.3 3.1

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
mg/L = milligram per liter
NR = not requrired
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water 
Quality Control Comission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin 
No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 9.   Sulfate (mg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 595 579 575 603 551 571 571 497 523
C W01 22-Sep-14 30.7 44.5 710 650 724 637 620 555 J 589 582 656
C W02 29-Sep-14 29.5 41.3 574 615 612 605 587 565 613 573 580 J
C W03 06-Oct-14 30.2 35.1 570 630 618 707 580 618 622 522 562
C W04 13-Oct-14 26.8 35.7 632 637 647 660 655 648 644 615 J 612
C W05 20-Oct-14 29.2 35.9 555 551 584 558 557 574 545 543 552
C W06 27-Oct-14 27.7 43.2 629 614 596 625 637 673 R 602 606
C W07 03-Nov-14 28.8 32.0 536 514 526 552 542 535 536 530 525
C W08 10-Nov-14 27.9 29.8 616 623 640 617 644 815 627 646 657
C W09 17-Nov-14 27.9 29.2 601 635 584 587 J 901 683 606 591 574
C W10 24-Nov-14 27.0 29.2 638 662 636 685 749 680 654 674 638
C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 645 623 633 672 687 614 663 597 625
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 673 646 707 631 668 701 652 648 645
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 670 565 582 596 600 617 678 639 801 J
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27.0 32.0 650 608 623 617 612 609 583 652 653

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Laboratory flag indicating estimated value between the MDL and the laboratory RL.  
MDL = method detection limit
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water 
Quality Control Comission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 
2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 10.   Turbidity (NTU)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 18 3 5 R 44 7 8 R R
C W01 22-Sep-14 30.7 44.5 18 7 4 11 49 13 4 3 13
C W02 29-Sep-14 29.5 41.3 22 8 7 8 35 35 7 7 16
C W03 06-Oct-14 30.2 35.1 NM 7 6 9 32 48 5 6 26
C W04 13-Oct-14 26.8 35.7 31 8 7 14 56 47 12 7 35
C W05 20-Oct-14 29.2 35.9 39 9 8 11 60 14 11 9 103
C W06 27-Oct-14 27.7 43.2 38 9 6 7 33 14 5 5 38
C W07 03-Nov-14 28.8 32.0 38 9 8 5 21 3 6 3 28
C W08 10-Nov-14 27.9 29.8 31 5 6 2 25 0 4 5 19
C W09 17-Nov-14 27.9 29.2 30 8 7 5 23 2 8 5 25
C W10 24-Nov-14 27.0 29.2 46 59 17 8 43 1 7 17 146
C W11 01-Dec-14 25.9 28.5 NM NM NM NM NM NM NM NM NM
C W12 08-Dec-14 25.5 27.8 33 7 6 2 31 0 8 5 44
C W13 15-Dec-14 25.1 26.2 NM NM NM NM NM NM NM NM NM
C W14 22-Dec-14 24.1 25.4 NM NM NM NM NM NM NM NM NM
C W15 29-Dec-14 23.3 24.5 NM NM NM NM NM NM NM NM NM

TR01 W00 05-Jan-15 22.7 25.7 33 12 4 4 38 1 14 3 37
TR01 W01 12-Jan-15 21.6 27.3 NM NM NM NM NM NM NM NM NM
TR01 W02 19-Jan-15 20.4 25.9 31 40 4 3 47 1 16 3 33
TR01 W03 26-Jan-15 21.9 30.8 NM NM NM NM NM NM NM NM NM
TR01 W04 02-Feb-15 27 32 29 9 6 4 44 3 9 4 22
TR01 W05 09-Feb-15 27.8 30.3 NM NM NM NM NM NM NM NM NM
TR01 W06 16-Feb-15 28.7 29.4 38 11 6 4 50 2 6 3 23

NOTES:
Values presented for physical and chemical parameters are from field measurements obtained during sampling events. 
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NM = not measured
NTU = Nephelometric Turbidity Units
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the 
weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated 
based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 11.   ORP (millivolts)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 64 151 93 -428 -296 -305 49 -444 -275
C W01 22-Sep-14 30.7 44.5 -16 R 24 -259 -346 -277 -38 -257 -243
C W02 29-Sep-14 29.5 41.3 -17 33 -49 -266 -272 -245 23 -265 -230
C W03 06-Oct-14 30.2 35.1 NM 46 -26 -218 -237 -225 25 -244 -207
C W04 13-Oct-14 26.8 35.7 32 54 -20 -192 -162 -191 -58 -226 -182
C W05 20-Oct-14 29.2 35.9 27 65 45 -148 -51 -90 22 -180 -146
C W06 27-Oct-14 27.7 43.2 -24 41 36 -160 -40 -60 -86 -203 -100
C W07 03-Nov-14 28.8 32.0 27 26 34 -108 57 20 -21 -170 45
C W08 10-Nov-14 27.9 29.8 -10 2 -29 -161 -24 -21 -43 -184 3
C W09 17-Nov-14 27.9 29.2 26 65 61 -179 -96 -40 19 -207 -126
C W10 24-Nov-14 27.0 29.2 21 51 29 -129 -84 20 36 -205 106
C W11 01-Dec-14 25.9 28.5 NM NM NM NM NM NM NM NM NM
C W12 08-Dec-14 25.5 27.8 -26 16 19 -215 -116 -33 -49 -235 -138
C W13 15-Dec-14 25.1 26.2 NM NM NM NM NM NM NM NM NM
C W14 22-Dec-14 24.1 25.4 NM NM NM NM NM NM NM NM NM
C W15 29-Dec-14 23.3 24.5 NM NM NM NM NM NM NM NM NM

TR01 W00 05-Jan-15 22.7 25.7 5 45 27 -230 -152 33 59 -256 -177
TR01 W01 12-Jan-15 21.6 27.3 NM NM NM NM NM NM NM NM NM
TR01 W02 19-Jan-15 20.4 25.9 1 50 -27 -225 -118 81 3 -232 -148
TR01 W03 26-Jan-15 21.9 30.8 NM NM NM NM NM NM NM NM NM
TR01 W04 02-Feb-15 27 32 -28 51 6 -232 -132 43 -17 -250 -158
TR01 W05 09-Feb-15 27.8 30.3 NM NM NM NM NM NM NM NM NM
TR01 W06 16-Feb-15 28.7 29.4 -25 37 -26 -227 -138 26 15 -221 -151

NOTES:
Values presented for physical and chemical parameters are from field measurements obtained during sampling events. 
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
mV = millivolts
NM = not measured
ORP = Oxidation Reduction Potential
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the 
weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated 
based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 12.   Dissolved Oxygen (mg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 5.6 5.2 6.8 0.2 0.4 0.4 5.2 0.1 0.9
C W01 22-Sep-14 30.7 44.5 6.6 2.1 6.1 0.9 0.1 1.7 3.5 1.8 3.1
C W02 29-Sep-14 29.5 41.3 5.9 5.7 7 1.8 1.9 2.4 6.1 0.7 3.2
C W03 06-Oct-14 30.2 35.1 NM 6.1 6.7 2.6 1.8 1.2 5.9 1.4 3
C W04 13-Oct-14 26.8 35.7 6.1 6.4 7.2 3.1 3.7 1.8 5.9 1.5 2.9
C W05 20-Oct-14 29.2 35.9 3.9 6.3 6 3.1 5.4 2.5 6.1 2.1 3.4
C W06 27-Oct-14 27.7 43.2 6 6.2 6.1 3 6.2 2.3 6 2.5 4.3
C W07 03-Nov-14 28.8 32.0 ns 6.4 7.3 3.4 6 3.7 6.7 3.1 5.1
C W08 10-Nov-14 27.9 29.8 6.1 6.2 7 3.6 5.6 2.5 6 1.9 2.5
C W09 17-Nov-14 27.9 29.2 5.5 6.2 7.3 0.3 5.2 0.2 5.6 0.5 2.8
C W10 24-Nov-14 27.0 29.2 6 6.1 7.7 1.7 5.6 1.1 5.7 0.4 3.7
C W11 01-Dec-14 25.9 28.5 NM NM NM NM NM NM NM NM NM
C W12 08-Dec-14 25.5 27.8 5.7 6.2 7 1.7 6.1 2.6 5.9 1.8 3.6
C W13 15-Dec-14 25.1 26.2 NM NM NM NM NM NM NM NM NM
C W14 22-Dec-14 24.1 25.4 NM NM NM NM NM NM NM NM NM
C W15 29-Dec-14 23.3 24.5 NM NM NM NM NM NM NM NM NM

TR01 W00 05-Jan-15 22.7 25.7 5.6 5.9 6.9 0.6 5.8 0.7 5.9 0.3 2.6
TR01 W01 12-Jan-15 21.6 27.3 NM NM NM NM NM NM NM NM NM
TR01 W02 19-Jan-15 20.4 25.9 5 6.5 6.9 0.4 5.9 0.8 5.6 0.3 2.5
TR01 W03 26-Jan-15 21.9 30.8 NM NM NM NM NM NM NM NM NM
TR01 W04 02-Feb-15 27.0 32.0 5.3 5.9 7 0.5 5.7 1.8 5.7 0.3 2.2
TR01 W05 09-Feb-15 27.8 30.3 NM NM NM NM NM NM NM NM NM
TR01 W06 16-Feb-15 28.7 29.4 5.3 5.9 7.4 0.5 6.1 2.6 6.7 0.6 2.6

NOTES:
Values presented for physical and chemical parameters are from field measurements obtained during sampling events. 
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
mg/L = milligram per liter
NM = not measured
OU = operable unit
RDEFF = Rock Drain Effluent
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the 
weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated 
based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 13.  Total Dissolved Sulfide  (mg/L)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 R R R R R R R R R
C W01 22-Sep-14 30.7 44.5 0 0 0 1.87 0.98 1.05 0.02 1.8 2.66
C W02 29-Sep-14 29.5 41.3 NM 0.12 0.25 3.03 3.13 2.2 0.11 7.99 1.43
C W03 06-Oct-14 30.2 35.1 NM NM NM NM NM NM NM NM NM
C W04 13-Oct-14 26.8 35.7 0 0.02 0.06 51.46 4.9 2.5 0.07 R 3.67
C W05 20-Oct-14 29.2 35.9 0.11 0.03 0.11 20.82 0.61 0.51 0.24 114.7 1.37
C W06 27-Oct-14 27.7 43.2 0 1.77 0.56 69.24 0.05 0.09 1.88 R 3.07
C W07 03-Nov-14 28.8 32.0 0.02 0.36 1.19 54.32 1.16 0.47 0.34 61.11 0.53
C W08 10-Nov-14 27.9 29.8 NM NM NM NM NM NM 0.14 434.4 0.48
C W09 17-Nov-14 27.9 29.2 0 0.63 0.67 99.72 0.89 0.22 0.19 98.46 0.97
C W10 24-Nov-14 27.0 29.2 0 0.39 0.88 R 1.75 0.19 0.1 4.1 3.27
C W11 01-Dec-14 25.9 28.5 NM NM NM NM NM NM NM NM NM
C W12 08-Dec-14 25.5 27.8 0 0.01 1.1 R 1.46 0.06 0 62.93 3.2
C W13 15-Dec-14 25.1 26.2 NM NM NM NM NM NM NM NM NM
C W14 22-Dec-14 24.1 25.4 NM NM NM NM NM NM NM NM NM
C W15 29-Dec-14 23.3 24.5 NM NM NM NM NM NM NM NM NM

TR01 W00 05-Jan-15 22.7 25.7 0 0.32 0.04 20 0.51 0.1 0.17 5.9 0.17
TR01 W01 12-Jan-15 21.6 27.3 NM NM NM NM NM NM NM NM NM
TR01 W02 19-Jan-15 20.4 25.9 0 0.07 0.11 31.25 0.42 0.11 0.33 38 1.05
TR01 W03 26-Jan-15 21.9 30.8 NM NM NM NM NM NM NM NM NM
TR01 W04 02-Feb-15 27 32 0 0.13 0.06 30.75 1.29 0.02 0.19 31.25 1.7
TR01 W05 09-Feb-15 27.8 30.3 NM NM NM NM NM NM NM NM NM
TR01 W06 16-Feb-15 28.7 29.4 0 0.13 0.16 6.19 0.58 0.17 0.11 9.25 0.51

NOTES:
Values presented for physical and chemical parameters are from field measurements obtained during sampling events. 
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NM = not measured
mg/L = milligram per liter
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different ocassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the 
weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated 
based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 14.   Temperature (degrees Celcius)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of
FLOW H1

(gpm)
FLOW V1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF
C W00 15-Sep-14 25.8 33.8 18.8 18.1 18.8 14.7 16.2 12.9 18.6 18.8 16.4
C W01 22-Sep-14 30.7 44.5 20.1 19.1 19.3 17.9 19.1 17.2 19.2 18.3 18
C W02 29-Sep-14 29.5 41.3 16.8 15.5 16.4 14.4 13.2 12.1 15.3 13.5 13.2
C W03 06-Oct-14 30.2 35.1 NM 15.9 14 13.2 13.3 12.5 15.5 15.3 15.3
C W04 13-Oct-14 26.8 35.7 18.7 17.4 18.3 15.5 15.5 18 17.5 17.5 19.4
C W05 20-Oct-14 29.2 35.9 19.6 17.7 18.2 17.1 15.3 15.2 18 18.3 17.3
C W06 27-Oct-14 27.7 43.2 18.8 17.7 17.5 15.3 15.4 12.1 18.3 17.3 17.5
C W07 03-Nov-14 28.8 32.0 19.1 17.7 18.1 14.1 14.8 12.4 16.5 16.5 15.7
C W08 10-Nov-14 27.9 29.8 15.7 15.9 15.7 13.3 13.1 11.3 15.1 14.7 14.9
C W09 17-Nov-14 27.9 29.2 18.7 14.9 12.1 11.7 10.5 9.8 16.8 14.7 14.4
C W10 24-Nov-14 27.0 29.2 18.1 16.3 12.9 5.7 8.4 9.1 15.6 15.1 14.1
C W11 01-Dec-14 25.9 28.5 NM NM NM NM NM NM NM NM NM
C W12 08-Dec-14 25.5 27.8 17.6 14.4 13 12.7 9.6 10.4 15.2 14.7 15.1
C W13 15-Dec-14 25.1 26.2 NM NM NM NM NM NM NM NM NM
C W14 22-Dec-14 24.1 25.4 NM NM NM NM NM NM NM NM NM
C W15 29-Dec-14 23.3 24.5 NM NM NM NM NM NM NM NM NM

TR01 W00 05-Jan-15 22.7 25.7 19.2 16.1 15.5 12.1 10.9 8.9 16.7 15 13.6
TR01 W01 12-Jan-15 21.6 27.3 NM NM NM NM NM NM NM NM NM
TR01 W02 19-Jan-15 20.4 25.9 18.9 14.5 13.2 10.6 9.2 7.9 15.1 14.9 14.4
TR01 W03 26-Jan-15 21.9 30.8 NM NM NM NM NM NM NM NM NM
TR01 W04 02-Feb-15 27.0 32.0 19.2 16.4 16.2 12.5 11.4 9.1 16.3 15.9 15.4
TR01 W05 09-Feb-15 27.8 30.3 NM NM NM NM NM NM NM NM NM
TR01 W06 16-Feb-15 28.7 29.4 19.2 15.9 16 11.1 10 8.3 14.7 14.4 13.8

NOTES:
Values presented for physical and chemical parameters are from field measurements obtained during sampling events. 
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
DEG C = degrees celcius
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NM = not measured
OU = operable unit
RDEFF = Rock Drain Effluent
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

2 The Aeration Cascade in the VWTT was bypassed on different ocassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 
2 influent flow rates to better represent metals mass removal by the VWTT.

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
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Table 15.   Mass Removal
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of Analyte Name
FDB

(µg/L)
RDEFF
(µg/L)

H Δ CONC
(µg/L)

H FLOW
(gpm)

H FLOW TOTAL
(gallons)

H REMOVAL EFFICIENCY
(%)

H MASS REMOVAL RATE
(g/day)

AC2EFF
(µg/L)

V Δ CONC
(µg/L)

V FLOW
(gpm)

V FLOW TOTAL
(gallons)

V REMOVAL EFFICIENCY
(%)

V MASS REMOVAL RATE
(g/day)

C W00 15-Sep-14 Cadmium, Dissolved 19.6 <0.5 19.6 25.8 259,600 100 2.8 <0.5 19.6 33.8 340200 100 3.6
C W01 22-Sep-14 Cadmium, Dissolved 20.2 <0.5 20.2 30.7 309,600 100 3.4 <0.5 20.2 44.5 448200 100 4.9
C W02 29-Sep-14 Cadmium, Dissolved 22.5 <0.5 22.5 29.5 297,200 100 3.6 <0.5 22.5 41.3 416100 100 5.1
C W03 06-Oct-14 Cadmium, Dissolved 22.3 <0.5 22.3 30.2 304,500 100 3.7 <0.5 22.3 35.1 353800 100 4.3
C W04 13-Oct-14 Cadmium, Dissolved 23 <0.5 23 26.8 270,000 100 3.4 <0.5 23 35.7 359700 100 4.5
C W05 20-Oct-14 Cadmium, Dissolved 23.4 <0.5 23.4 29.2 294,600 100 3.7 <0.5 23.4 35.9 361600 100 4.6
C W06 27-Oct-14 Cadmium, Dissolved 22.7 <0.5 22.7 27.7 278,800 100 3.4 <0.5 22.7 43.2 435500 100 5.3
C W07 03-Nov-14 Cadmium, Dissolved 20.4 <0.5 20.4 28.8 290,300 100 3.2 <0.5 20.4 32 322600 100 3.6
C W08 10-Nov-14 Cadmium, Dissolved 22.6 <0.5 22.6 27.9 280,900 100 3.4 <0.5 22.6 29.8 300300 100 3.7
C W09 17-Nov-14 Cadmium, Dissolved 21.4 <0.5 21.4 27.9 281,100 100 3.3 <0.5 21.4 29.2 294300 100 3.4
C W10 24-Nov-14 Cadmium, Dissolved 20.2 <0.5 20.2 27.0 271,700 100 3 <0.5 20.2 29.2 294300 100 3.2
C W11 01-Dec-14 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Cadmium, Dissolved 21.5 <0.5 21.5 25.5 257,200 100 3 <0.5 21.5 27.8 279900 100 3.3
C W13 15-Dec-14 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 Cadmium, Dissolved 19.1 <0.5 19.1 22.7 228,700 100 2.4 <0.5 19.1 25.7 259200 100 2.7
TR01 W01 12-Jan-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 Cadmium, Dissolved 18.6 <0.5 18.6 20.4 206,100 100 2.1 <0.5 18.6 25.9 261400 100 2.6
TR01 W03 26-Jan-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 Cadmium, Dissolved 18.3 <0.5 18.3 27.0 272,600 100 2.7 <0.5 18.3 32 322200 100 3.2

C W00 15-Sep-14 Iron 4500 250 4250 25.8 259,600 94.4 597.7 246 4254 33.8 340200 94.5 783.8
C W01 22-Sep-14 Iron 3740 170 3570 30.7 309,600 95.5 597.4 218 3522 44.5 448200 94.2 854.3
C W02 29-Sep-14 Iron 4230 129 4101 29.5 297,200 97 659.5 210 4020 41.3 416100 95 905
C W03 06-Oct-14 Iron 3940 134 3806 30.2 304,500 96.6 626.5 165 3775 35.1 353800 95.8 722.3
C W04 13-Oct-14 Iron 3820 144 3676 26.8 270,000 96.2 537 154 3666 35.7 359700 96 713.4
C W05 20-Oct-14 Iron 5730 326 5404 29.2 294,600 94.3 860.1 143 5587 35.9 361600 97.5 1093.3
C W06 27-Oct-14 Iron 24100 1340 22760 27.7 278,800 94.4 3436.6 137 23963 43.2 435500 99.4 5642.9
C W07 03-Nov-14 Iron 4550 297 4253 28.8 290,300 93.5 667.7 153 4397 32 322600 96.6 767
C W08 10-Nov-14 Iron 5720 99.6 5620.4 27.9 280,900 98.3 854.8 148 5572 29.8 300300 97.4 905.1
C W09 17-Nov-14 Iron 8800 141 8659 27.9 281,100 98.4 1316.9 260 8540 29.2 294300 97 1359.3
C W10 24-Nov-14 Iron 5230 <50 5230 27.0 271,700 100 769.7 245 4985 29.2 294300 95.3 793.5
C W11 01-Dec-14 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Iron 5710 <50 5710 25.5 257,200 100 793.7 156 5554 27.8 279900 97.3 841.6
C W13 15-Dec-14 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 Iron 6130 <50 6130 22.7 228,700 100 758.5 131 5999 25.7 259200 97.9 840.4
TR01 W01 12-Jan-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 Iron 7510 <50 7510 20.4 206,100 100 835.1 109 7401 25.9 261400 98.5 1044.9
TR01 W03 26-Jan-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 Iron 7980 <50 7980 27.0 272,600 100 1174.5 162 7818 32 322200 98 1363.7
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Table 15.   Mass Removal
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of Analyte Name
FDB

(µg/L)
RDEFF
(µg/L)

H Δ CONC
(µg/L)

H FLOW
(gpm)

H FLOW TOTAL
(gallons)

H REMOVAL EFFICIENCY
(%)

H MASS REMOVAL RATE
(g/day)

AC2EFF
(µg/L)

V Δ CONC
(µg/L)

V FLOW
(gpm)

V FLOW TOTAL
(gallons)

V REMOVAL EFFICIENCY
(%)

V MASS REMOVAL RATE
(g/day)

C W00 15-Sep-14 Iron, Dissolved 772 76.2 695.8 25.8 259,600 90.1 97.9 174 598 33.8 340200 77.5 110.2
C W01 22-Sep-14 Iron, Dissolved 723 <50 723 30.7 309,600 100 121 128 595 44.5 448200 82.3 144.3
C W02 29-Sep-14 Iron, Dissolved 1320 <50 1320 29.5 297,200 100 212.3 147 1173 41.3 416100 88.9 264.1
C W03 06-Oct-14 Iron, Dissolved 625 53.3 571.7 30.2 304,500 91.5 94.1 86.2 538.8 35.1 353800 86.2 103.1
C W04 13-Oct-14 Iron, Dissolved 339 66.1 272.9 26.8 270,000 80.5 39.9 89.4 249.6 35.7 359700 73.6 48.6
C W05 20-Oct-14 Iron, Dissolved 575 195 380 29.2 294,600 66.1 60.5 106 469 35.9 361600 81.6 91.8
C W06 27-Oct-14 Iron, Dissolved 1930 847 1083 27.7 278,800 56.1 163.5 113 1817 43.2 435500 94.1 427.9
C W07 03-Nov-14 Iron, Dissolved 483 148 335 28.8 290,300 69.4 52.6 106 377 32 322600 78.1 65.8
C W07 03-Nov-14 Iron, Dissolved 2290 79.8 2210.2 27.9 280,900 96.5 336.1 90 2200 29.8 300300 96.1 357.4
C W09 17-Nov-14 Iron, Dissolved 1140 111 1029 27.9 281,100 90.3 156.5 188 952 29.2 294300 83.5 151.5
C W10 24-Nov-14 Iron, Dissolved 3480 <50 3480 27.0 271,700 100 512.2 163 3317 29.2 294300 95.3 528
C W11 01-Dec-14 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Iron, Dissolved 5510 <50 5510 25.5 257,200 100 765.9 161 5349 27.8 279900 97.1 810.6
C W13 15-Dec-14 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 Iron, Dissolved 1060 <50 1060 22.7 228,700 100 131.2 148 912 25.7 259200 86 127.8
TR01 W01 12-Jan-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 Iron, Dissolved 2050 <50 2050 20.4 206,100 100 228 95.6 1954.4 25.9 261400 95.3 275.9
TR01 W03 26-Jan-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 Iron, Dissolved 2260 <50 2260 27.0 272,600 100 332.6 148 2112 32 322200 93.5 368.4

C W00 15-Sep-14 Manganese, Dissolved 2080 1760 320 25.8 259,600 15.4 45 1700 380 33.8 340200 18.3 70
C W01 22-Sep-14 Manganese, Dissolved 2160 J 1620 540 30.7 309,600 25 90.4 1970 190 44.5 448200 8.8 46.1
C W02 29-Sep-14 Manganese, Dissolved 2200 1500 700 29.5 297,200 31.8 112.6 2110 90 41.3 416100 4.1 20.3
C W03 06-Oct-14 Manganese, Dissolved 2260 1750 J 510 30.2 304,500 22.6 84 2160 100 35.1 353800 4.4 19.1
C W04 13-Oct-14 Manganese, Dissolved 2310 B 1970 B 340 26.8 270,000 14.7 49.7 2040 B 270 35.7 359700 11.7 52.5
C W05 20-Oct-14 Manganese, Dissolved 2270 2030 240 29.2 294,600 10.6 38.2 1820 450 35.9 361600 19.8 88.1
C W06 27-Oct-14 Manganese, Dissolved 2220 1650 J 570 27.7 278,800 25.7 86.1 1520 700 43.2 435500 31.5 164.8
C W07 03-Nov-14 Manganese, Dissolved 2250 594 1656 28.8 290,300 73.6 260 1750 J 500 32 322600 22.2 87.2
C W08 10-Nov-14 Manganese, Dissolved 2400 293 2107 27.9 280,900 87.8 320.4 1750 650 29.8 300300 27.1 105.6
C W09 17-Nov-14 Manganese, Dissolved 2260 396 1864 27.9 281,100 82.5 283.5 1680 580 29.2 294300 25.7 92.3
C W10 24-Nov-14 Manganese, Dissolved 2180 106 2074 27.0 271,700 95.1 305.2 1340 840 29.2 294300 38.5 133.7
C W11 01-Dec-14 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Manganese, Dissolved 2200 232 1968 25.5 257,200 89.5 273.6 571 1629 27.8 279900 74 246.9
C W13 15-Dec-14 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 Manganese, Dissolved 2150 141 2009 22.7 228,700 93.4 248.6 520 1630 25.7 259200 75.8 228.3
TR01 W01 12-Jan-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 Manganese, Dissolved 2070 190 1880 20.4 206,100 90.8 209.1 618 1452 25.9 261400 70.1 205
TR01 W03 26-Jan-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 Manganese, Dissolved 2070 654 1416 27.0 272,600 68.4 208.4 1270 800 32 322200 38.6 139.5
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Table 15.   Mass Removal
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of Analyte Name
FDB

(µg/L)
RDEFF
(µg/L)

H Δ CONC
(µg/L)

H FLOW
(gpm)

H FLOW TOTAL
(gallons)

H REMOVAL EFFICIENCY
(%)

H MASS REMOVAL RATE
(g/day)

AC2EFF
(µg/L)

V Δ CONC
(µg/L)

V FLOW
(gpm)

V FLOW TOTAL
(gallons)

V REMOVAL EFFICIENCY
(%)

V MASS REMOVAL RATE
(g/day)

C W00 15-Sep-14 Zinc, Dissolved 3500 62.5 3437.5 25.8 259,600 98.2 483.4 148 3352 33.8 340200 95.8 617.6
C W01 22-Sep-14 Zinc, Dissolved 3800 J 30 3770 30.7 309,600 99.2 630.9 <10 3800 44.5 448200 100 921.8
C W02 29-Sep-14 Zinc, Dissolved 4000 <10 4000 29.5 297,200 100 643.2 279 3721 41.3 416100 93 837.7
C W03 06-Oct-14 Zinc, Dissolved 3970 102 3868 30.2 304,500 97.4 636.7 <10 3970 35.1 353800 100 759.6
C W04 13-Oct-14 Zinc, Dissolved 4000 53 3947 26.8 270,000 98.7 576.6 59.4 3940.6 35.7 359700 98.5 766.8
C W05 20-Oct-14 Zinc, Dissolved 4160 69.3 4090.7 29.2 294,600 98.3 651.1 65.7 4094.3 35.9 361600 98.4 801.2
C W06 27-Oct-14 Zinc, Dissolved 4120 47.9 4072.1 27.7 278,800 98.8 614.9 46.9 4073.1 43.2 435500 98.9 959.1
C W07 03-Nov-14 Zinc, Dissolved 3790 54 3736 28.8 290,300 98.6 586.5 91.7 3698.3 32 322600 97.6 645.1
C W08 10-Nov-14 Zinc, Dissolved 4230 <10 4230 27.9 280,900 100 643.3 49.4 4180.6 29.8 300300 98.8 679.1
C W09 17-Nov-14 Zinc, Dissolved 3770 23.5 3746.5 27.9 281,100 99.4 569.8 48.8 3721.2 29.2 294300 98.7 592.3
C W10 24-Nov-14 Zinc, Dissolved 3760 159 3601 27.0 271,700 95.8 530 54.5 3705.5 29.2 294300 98.6 589.8
C W11 01-Dec-14 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Zinc, Dissolved 3900 106 3794 25.5 257200 97.3 527.4 368 3532 27.8 279900 90.6 535.2
C W13 15-Dec-14 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 Zinc, Dissolved 3470 38.3 3431.7 22.7 228700 98.9 424.6 26.1 3443.9 25.7 259200 99.2 482.5
TR01 W01 12-Jan-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 Zinc, Dissolved 3610 42.7 3567.3 20.4 206100 98.8 396.7 25.3 3584.7 25.9 261400 99.3 506.1
TR01 W03 26-Jan-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 Zinc, Dissolved 3520 52.9 3467.1 27 272600 98.5 510.3 63.7 3456.3 32 322200 98.2 602.9

NOTES:
Non detects are reported as <RL and estimated as zero for calculations and graphing.
% = percent
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
B = Laboratory flag indicating blank contamination
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
g/day = grams per day
gpm = gallons per minute
H = horizontal
H Δ CONC = horizontal change in concentration
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Laboratory flag indicating estimated value between the MDL and the laboratory RL.  
MDL = method detection limit
NS = not sampled
OU = operable unit
ppm = parts per million
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
V = vertical
V Δ CONC = vertical change in concentration
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
The Aeration Cascade in the VWTT was bypassed on different ocassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all 
other weeks) are now calculated based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 16.   Hydrogen Sulfide Gas (ppm)
Horizontal and Vertical Wetland Treatment Trains
St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

average minimum maximum average minimum maximum average minimum maximum average minimum maximum average minimum maximum
C W00 15-Sep-14 0.033 0 1.1 0.018 0 1.5 0.0024 0 0.2 0.000 0 0 0.002 0 0.4
C W01 22-Sep-14 0.016 0 0.7 0.025 0 1 0.0000 0 0 0.000 0 0 0.003 0 0.4
C W02 29-Sep-14 0.032 0 1.7 0.003 0 0.5 0.0000 0 0 0.007 0 1.1 0.004 0 0.7
C W03 06-Oct-14 0.022 0 3 0.002 0 0.4 0.0000 0 0 0.004 0 0.7 0.006 0 0.6
C W04 13-Oct-14 0.005 0 0.5 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W05 20-Oct-14 0.005 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W06 27-Oct-14 0.008 0 0.6 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W07 03-Nov-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W08 10-Nov-14 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W09 17-Nov-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W10 24-Nov-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W11 01-Dec-14 0.006 0 0.6 0.000 0 0 0.0000 0 0 0.000 0 0 0.002 0 0.4
C W12 08-Dec-14 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W13 15-Dec-14 0.008 0 0.7 0.000 0 0 0.0000 0 0 0.000 0 0 0.011 0 0.6
C W14 22-Dec-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W15 29-Dec-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TR01 W00 05-Jan-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.005 0 0.4
TR01 W01 12-Jan-15 0.007 0 0.7 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR01 W02 19-Jan-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR01 W03 26-Jan-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.002 0 0.4
TR01 W04 02-Feb-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.002 0 0.4
TR01 W05 09-Feb-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR01 W06 16-Feb-15 0.013 0 0.6 0.000 0 0 NA1 NA1 NA1 0.000 0 0 0.030 0 5

NOTES:
1H2S-03 Sensor was removed due to failure during calibration on 02 FEB 2015. It will be reinstalled after repairs are completed and field team is back on site.
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NA + Not available
OU = operable unit
ppm = parts per million
RDEFF = Rock Drain Effluent
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
W** = Week of Treatability Study Phase

H2S-04
(Access Road near Biotreatment Cell)

H2S-05
(Aeration Cascade Inlet)

Phase Week Week of

H2S-01
(Aeration Channel Inlet)

H2S-02
(Access Road near Aeration Channel-South)

H2S-03
(Access Road near Aeration Channel-North)
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Horizontal Wetland Treatment Train Summary 
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St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study 

Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01  



HSSF Wetland Train Report for February 2015 
(Analytical data from Jan 22 and Feb 2-5, 2015) 

Overall Performance 

The HSSF wetland is operating very well and removes all the metals in mine water to very low levels. 

Additionally, the aluminum added as floculant was entirely removed by the wetland. This excellent 

performance has been obtained despite temperatures ranging from -18 to 12 °C (average -1.8 °C) in 

January and February 2015.  

Settling Basin 

Settling Basin No. 1 is performing very well. Turbidity levels fluctuated between 5-20 NTU for the first 

part of the month, but remained below 5 NTU from February 19 onward (Figure 1).  

 
Figure 1. Turbidity measurements in SB1 effluent in February 2015. 

During the February 2 sampling, total suspended solids (TSS) decreased from 20 mg/L in the SB1 influent 

to 11 mg/L in its effluent. Total Iron concentrations decreased from 8.0 mg/L to 1.6 mg/L in the SB 

effluent.  

Water temperature remained consistently between 15 and 17 °C throughout February. 

SF Wetland 

Most water quality parameters remained unchanged or marginally improved in the SF Wetland in 

February. Turbidity was elevated in the wetland influent in late January (9-40 NTU), but was kept low in 

its effluent (4-6 NTU). This elevated turbidity was not reflected in total suspended solids (TSS) levels, 

which remained low throughout this time. 



HSSF Wetland 

The HSSF Wetland continues to show good treatment performance in February. The effluent ORP 

remained between -325 and -375 mV throughout February (Figure 2), reflecting optimal conditions for 

sulfide generation and metal removal. Other parameters (DO, pH) were also optimal.  

 
Figure 2. Effluent ORP for HSSF wetland during February 2015. 

In the February sample, total cadmium and zinc concentrations decreased in the HSSF wetland by 96% 

and 88%, respectively. Their influent concentrations were 17.1 µg/L and 3,100 µg/L and effluent 

concentrations of 0.82 µg/L and 417 µg/L, respectively. The effluent dissolved zinc concentrations in the 

February 5 sampling was higher than before, at 129 µg/L. Otherwise, the HSSFW is achieving the lowest 

dissolved zinc concentrations ever observed for this system. 

Copper (both Total and Dissolved) decreased in the HSSF wetland. Influent levels of total copper 

decreased from 10.6 and 24.8 µg/L to 3 and 4.6 µg/L, while dissolved copper decreased to < 1 µg/L. 

Aluminum concentrations were also elevated in the SFW effluent, but decreased to < 50 µg/L in the 

HSSFW. As noted before, manganese concentrations decreased in the HSSFW by approximately 50%, 

from average influent concentrations of 2,000 µg/L to average effluent concentration of 979 µg/L. 

Biological Oxygen Demand (BOD) in the HSSFW effluent was low, averaging 6.2 mg/L. 

The wetland effluent temperature has remained close between 11-12 °C throughout February, despite 

air temperatures that plunged to -18 °C. Given that treatment performance has been consistently good 

since last fall, this means that microbial (SRB) activity within the HSSFW is unaffected at these 

temperatures.  



Aeration Channel 

Sulfide removal has been excellent (83%) and consistent since December 2014 and it remained 

unchanged in February. The aeration channel does not typically polish the low metal concentration in 

the wetland effluent, except for iron and zinc. Their behavior was odd, in that total-iron and total-zinc 

concentrations increased to various degrees, while dissolved-iron and dissolved-zinc concentrations 

decreased by 50%. It appears that the HSSF wetland contains some colloidal iron and zinc sulfides that 

are oxidized in the aeration channel and rapidly precipitated into particulate iron flocs. This is reflected 

in the appearance of suspended solids in the aeration channel effluent, which were non-detectable in 

the wetland effluent but averaged 14 mg/L in the channel (data for 2015). 

BOD levels entering the aeration channel were low (<10 mg/L) and did not change appreciably within 

the channel. 

Rock Drain 

Since the end of November 2014, manganese has been removed effectively by the rock drain, but there 

was an unexpected increase in effluent manganese concentrations in the February 5, 2015 sampling. 

Manganese removal averaged 80% prior to this date, but it was only removed by 30% in February. We 

do not know from this one sample if this is a temporary or permanent loss in performance.  

Temperature in RD effluent continues to vary between 8-10 °C throughout February (Figure 3). 

Interestingly, Figure 3 shows a decrease in water temperature of 2-3 °C between February 16-19, which 

corresponds to decrease in air temperature of 23.3 °C between February 15-17 (from 9.9 °C on Feb 15 

at noon to -13.4 °C on Feb 17 at 4 AM, Figure 4). These data show that even large decreases in air 

temperature result in relatively small decreases in water temperature. 



 
Figure 3. Temperature of RD effluent in February 2015. 

Arrows denote the beginning and end of a period of decrease in water temperature. 

 

Figure 4. Air temperature from February 15 to 19, 2015. 
Arrows denote Feb 15 at 12:00 and Feb 17 at 04:00, respectively. 

The turbidity/suspended solids that were present in the aeration channel effluent have been completely 

removed in the RD. 

Conclusions – HSSF Treatment Train 

The HSSF treatment train is performing remarkably well, considering that this reporting period 

corresponds to the middle of winter, when treatment performance would be expected to be at its 

lowest. This provides reassurance that year-round treatment will be maintained for constant flow rates. 

Next, it will be important to determine what performance can be attained at higher flow rates. 

-15

-10

-5

0

5

10

15

0 10 20 30 40 50 60 70 80 90 100D
e

gr
e

e
s 

C

Hourly reading

Air temperature



Vertical Wetland Treatment Train Summary 
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St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study 

Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01  



Rico Vertical Wetland Treatment Train Report for February 2015 

Results from two VWTT sampling events that occurred on January 21 and February 4, 2015 
have been received since submittal of the January 2015 monthly report.  Results from these 
two sampling events are discussed below.  

Settling Basin No. 2 

Settling Basin No. 2 performance was similar to previously reported results. Turbidity decreased 

from an average influent level of 30 NTU to an average effluent level of 9 NTU.  

Total metals removal was similar to previously reported results.  Total copper, iron and lead 

concentrations decreased markedly, with respective average removal efficiencies of 82%, 79% 

and 88%.  Insignificant removal was observed for cadmium, manganese, nickel and zinc.  Total 

aluminum concentrations increased by 21%, presumably due to the presence of residual 

aluminum chlorohydrate coagulant.  Influent and effluent arsenic results were below laboratory 

detection limits.  

Biotreatment Cell 

Total aluminum concentrations decreased from an average influent concentration of 832 µg/L 

to below laboratory detection limits.  Total iron concentrations decreased from an average 

influent concentration of 1,620 µg/L to an average effluent concentration of 140 µg/L.  Total 

lead concentrations decreased from an average influent concentration of 1.9 µg/L to below 

laboratory detection limits.  Total cadmium concentrations decreased from an average influent 

concentration of 17.9 µg/L to below laboratory detection limits.  Total zinc concentrations 

decreased from an average influent concentration of 3,250 µg/L to an average effluent 

concentration of 348 µg/L.  Total manganese concentrations decreased from an average 

influent concentration of 2,065 µg/L to an average effluent concentration of 941 µg/L.  Influent 

and effluent total arsenic results were below laboratory detection limits. 

Dissolved cadmium concentrations decreased from an average influent concentration of 17.4 

µg/L to below laboratory detection limits.  Dissolved zinc concentrations decreased from an 

average influent concentration of 3,110 µg/L to an average effluent concentration of 61.5 µg/L.  

Dissolved manganese concentrations decreased from an average influent concentration of 

2,100 µg/L to an average effluent concentration of 941 µg/L. Influent and effluent dissolved 

arsenic results were below laboratory detection limits. 

Average effluent BOD, TOC and total sulfide concentrations were 5.3 mg/L, 1.8 mg/L and 5.9 

mg/L, respectively.  

 



Aeration Cascade 

Total and dissolved concentrations of all metals were not significantly different from the 

average influent concentrations.  Average effluent BOD, TOC and total sulfide concentrations 

were 3.1 mg/L, 2.2 mg/L and 1.0 mg/L, respectively. 

Conclusions and Observations – Vertical Wetland Treatment Train 

VWTT metals removal performance was within design expectations at design flow rates.  There 

was a significant reversal in the high manganese removal in the biotreatment cell which was 

observed in December 10 and January 7 sampling events.  Manganese removal efficiency 

declined from approximately 75% on December 10 and January 7, to 71% on January 21 and 

38% on February 4.  No obvious causes for the reversal have been identified.  However, the 

biotreatment cell was not designed to remove manganese and at this time the manganese 

removal that was occurring is not well understood. 
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Photograph 1: SF Wetland with Planted Bulrush, Sedge and Rush – Looking South on February 19th, 2015 

 

Photograph 2: SF Wetland with Bulrush, Sedge, and Rush – Looking West on February 19th, 2015 
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Photograph 3: SF Wetland Looking East on February 19th, 2015 

 

Photograph 4: SF Wetland Looking Northeast on February 19th, 2015 
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Photograph 5: HSSF Wetland with Establishing Wetland Plants – Looking South on February 19th, 2015 

 

Photograph 6: HSSF Wetland –Sampling Points Comparing Vegetation  
on either side of southwestern FRP on February 19th, 2015 
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Photograph 7: HSSF Wetland –Sampling Points Comparing Vegetation  
on either side of southwestern FRP on February 19th, 2015 

 

 
 

Photograph 8: HSSF Wetland - Sampling Point Comparing Vegetation  
on either side of southwestern FRP on February 19th, 2015 
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Photograph 9: HSSF Wetland – Sampling Point in Matrix – 
Located east of north end of middle FRP on February 19th, 2015 

 

 
 

Photograph 10: HSSF Wetland – Sampling Point in Northern Soil Test Strip  
Reviewing Wetland Vegetation Success on February 19th, 2015 
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Photograph 11: HSSF Wetland – Sampling Point in Northern Soil Test Strip  
Reviewing Wetland Vegetation Success on February 19th, 2015 

 

 
 

Photograph 12: HSSF Wetland – Sampling Point Located in southeast quadrant  
east of southeast FRP on February 19th, 2015  
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HSSE Wetland Plant - Monitoring Plot Locations  
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